EECS 581: Software Engineering II

Team Meeting Log

Complete one log for every team meeting, including meetings you hold on your own outside the weekly standup. Store completed logs in teams GitHub repository.

Team #	23
Date	09/24/2026
Time (start – end)	4 - 5pm
Location	Eaton 3001
Meeting objective	Present project 1, plan project 2.

Attendance

List every team member. Mark present or absent, and note the reason for any absence.

#	Team member	Present	Absent	Reason if absent
1	Isaac Miller	X		
2	Alexander Toles	X		
3	Jaiden Watts	X		
4	Weller Jude	X		
5	Courtney McCray	X		
6	Bryant H Goseland	X		
7	Joshua L Pearson	X		
8	Sam R Prestigiacomo	X		

1. Task Completion Confirmation

What each member committed to at the last meeting, and where it stands now. Use: Completed / In progress / Not started.

Team member	Task assigned last meeting	Status
Issac Miller	Flagging/Deflagging System - Logic	Completed
Alexander Toles	Assisting with HTML frontend	Completed
Jaiden Watts	Bug fixing and code optimization	Completed
Jude Weller	Bug fixing and code optimization	Completed
Courtney McCray	Creating test cases for frontend	Completed
Bryant H Goseland	Creating test cases for frontend	Completed
Joshua L Pearson	Bug fixing and code optimization	Completed
Sam R Prestigiacomo	Connecting C to HTML frontend	Completed

2. Discussion Summary and Decisions Made

What the team discussed and what you decided. Record decisions clearly enough that an absent teammate could catch up from this alone.

The team gave a demo of the minesweeper game, and began discussing what features to add to our assigned team's implementation of minesweeper. We talked about adding the AI modes and updating the visuals of the game.

3. Roadblocks and Impediments

Anything slowing the team down — technical problems, unclear requirements, dependencies, scheduling. Note who is affected and what the team plans to do about it.

The biggest issue with finishing project 1 was getting the C back end to work with HTML. We decided it would be easier to translate the code into JavaScript so it would work with the HTML better.

4. Tasks Allocated for Next Meeting

Every task needs a named owner and a due date. "The team will work on the UI" is not a task.

Owner	Task	Due date	Est. hours
Sam	Adding sound effect to game actions	10/1/26	3
Issac	AI System, AI hard mode	10/1/26	3
Alex	AI System basic functionality, AI easy mode	10/1/26	2
Bryant	Verifying game functionality, testing	10/1/26	2
Josh	Creating hint system	10/1/26	1-2
Jude	High score, stat tracking	10/1/26	2-3
Jaiden	AI system,AI medium mode	10/1/26	2-3
Courtney	Adding visual customization	10/1/26	2

5. Person-Hours Logged This Week

Required for the project documentation grade. Record actual hours spent on coding, testing, meetings, and documentation — excluding EECS 581 lectures. Keep this current every week; it cannot be reconstructed accurately at the end of the sprint.

Team member	Work performed (day by day)	Hours
Sam	Sept. 19: Added JavaScript functionality to game board.	2-3
Issac	Sept. 18: Added tile flagging	2
Alex	Sept. 18: Translated the C file to JavaScript	2
Bryant	Sept: 19: Testing new JavaScript code	1-2
Josh	Sept: 20: Created diagram for code.	1-2
Jude	Sept. 20: Improved game UI	1-2
Jaiden	Sept. 19: Bug fixing and testing.	1-2
Courtney	Sept. 20: Testing new JavaScript code,	1-2
	Team total this week	11